governed by an elected board of seven members who serve four-year terms, and is staffed by over 3,000 teaching, support, and administrative employees.

Interested firms are invited to submit one original signed, un-bound response, and six (6) additional hard copies. Statements of Qualifications are limited to 30 pages, including the requirements described below, but excluding cover and index tabs. The response shall be made in the format provided and the complete response, together with any and all additional materials, shall be enclosed in a sealed envelope addressed and delivered no later than 4:30 p.m. on Monday, June 2, 2014 to the following address:

Sacramento City Unified School District
Contracts Office
5735 47th

3. Relocation of various portables throughout the District

Project Definition

SCUSD and its consultants, including the LLB Entity, will establish the project quality, cost, and schedule. While each member will bring different skills to this exercise, all are expected to fully participate and collaborate. The project definition (scope, budget, quality, and schedule) that result from this exercise will be agreed upon by each member, and each member will be responsible for delivering the project within the established parameters.

Design and Document Production

Various members of the project team will be involved during various phases of design and document production at a level much greater than is typical in design-bid-build projects. Some projects may require design-build subcontractors in certain areas, typically mechanical, electrical, plumbing, and elevators. Other projects may not involve actual design

All entities are requested to follow the order and format specified below. Please tab each section of the submittal to correspond to the numbers/headers shown below.

Submittal Cover:

Include the Request for Qualification's (RFQ) title and submittal due date, the name, address, email, and the telephone number of entity (or entities for joint venture or association).

1. Table of Contents:
   Include a complete and clear listing of headings and pages to allow easy reference to key information.

2. Cover Letter:
   Include a cover letter signed by an officer of the entity submitting the SOQ, or signed by another person with authority to act on behalf of and bind the entity. The letter should certify that the information contained in the SOQ is true and correct, and that the signatory(ies) has authority to act on behalf of and bind the entity. Please also indicate the contact person(s) for the project.

3. Executive Summary:
   Briefly summarize or paraphrase your proposal. Entities are encouraged to provide comments on the proposed scope of services and briefly describe your company philosophy on collaboration during preconstruction.

4. General Information:
   Include number of employees, years in business, name(s) of owner (& home office location, local office location (if different), types of licenses held, primary business types and market areas.

5. Contractor's License:
   Entities must possess a General Building Contractor License, Class B, which is current, valid and in good standing with the California Contractor's State License Board.

   Name of license holder exactly as on file
   License Classification / License Number
   Date Issued
   Expiration Date

   If your license(s) has been suspended or revoked in the past five years, please disclose this information and provide an explanation as to reason.

6. Organization:
   Show an organizational chart for the team indicating principals, project managers and superintendents. Give a brief description of the roles of each person on the team and their office location. In narrative form, briefly discuss each member's experience and its relevance to the subject project.

7. Approach:
   Describe your approach to the project or projects for which you are submitting a proposal, including any creative methodology or technology that your firm uses or unique resources that your firm can offer. Topics should include discussion of past experience with innovative project delivery techniques likely to promote SCUSD's goals. Emphasis should be placed on the team's ability to work in a deeply collaborative manner and specifically how this will change2y fl85's

timing for integrating subcontractors into the design process, and how they will promote

publiwdsunder hthejuri(s)5dicaofLthe( )270[C)-4(a)-3(ifotr4(ni)-9(a)-3( )279(DivisL)3iioow1280(ofL)3( )279(the)94 h)2

1. GENERAL RELEVANT EXPERIENCE. Contractor shaGow1a1(prL)3ovideC(a)-3bout Vh

. hr4(ndica)-3(a)-3tewNh hofL the( )404prLcswN hcompleteapursator c(on)94raca hleaunder hREcaA h

sp(a)-3peN(a)-3t c(onaN)-2in aCGoof ts

Cder (s)5ecC1740a6(6r)-10((leaC)53s

a

If òyes,ó explain on a separate signed page the amount of each such claim, the name and telephone number of the claimant, the date of the claim, the grounds for the claim, the present status of the claim, the date of resolution of such claim if resolved, the method by which such was resolved if resolved, the nature of the resolution and the amount, if any, at which the claim was resolved.

8. In the last five years has any insurance carrier, for any form of insurance, refused to renew the insurance policy for your firm?

☐ Yes ☐ No

If òyes,ó explain on a separate signed page the name the insurance carrier, the form of insurance, and

13. If awarded work on a project or projects, where the cost exceeds $1 million, do you agree to be bound by the terms of SCUSD's Project Labor Agreement?

☐ Yes ☐ No

LEASE-LEASEBACK AGREEMENT

Dated as of ***Insert Data Here***

Between

Sacramento City Unified School District

and

*****Insert Data Here*****

*****Insert Data Here*** Project**

(MPN)

and all liability for damages on account of injury to or death of persons or damage to property or delay or damage to another contractor resulting from or arising out of or in any way connected with the performance by the Contractor of this Agreement and reimburse the Owner for all costs, attorney's fees, expenses and loss incurred by it in consequence of any claims, demands, and causes of action which may be brought against it arising out of the performance by the Contractor of this Agreement. This indemnification shall be in addition to the other indemnification provisions contained in the Contract Documents.

By this statement the Contractor represents that it has secured the payment of Workers' Compensation in compliance with the provisions of the Labor Code of the State of California and during the performance of the work contemplated herein will continue so to comply with said provisions of said Code. The Contractor shall supply the Owner with certificates of insurance evidencing that Workers' Compensation Insurance is in effect and providing that the Owner will receive 30 days' notice of cancellation.

Contractor shall provide the insurance set forth in the General Conditions. The amount of general liability insurance shall be $1,000,000 per occurrence for bodily injury, personal injury, and property damage, and the amount of automobile liability insurance shall be $1,000,000 per accident for bodily injury and property damage combined single limit.

ARTICLE XI.

delivered in person to the individual or member of the firm or to an officer of the corporation for whom it was intended or if delivered at or sent by registered or certified or overnight mail to the last business address known to the person who gives the notice.

ARTICLE XIX. EXHIBITS INCORPORATED. All Exhibits attached to this Agreement are hereby incorporated into the Agreement by this reference as if set forth in full.

ARTICLE XX. SELECTION OF SUBCONTRACTORS. In the interest of minimizing the expenditure of funds for the construction of the Project, the Contractor agrees to select appropriately licensed subcontractors for each trade component of the Project in a manner that fosters competition. Contractor agrees that it has solicited or will solicit bids from subcontractors according to a process whereby Contractor publishes a notice of the trade components of the Project [insert timing of publication and newspaper] and enters into competitive bidding negotiations with the potential subcontractors who have successfully participated, or will successfully participate, in Contractor's pre-qualification process. Further, unless the Parties otherwise agree in writing, on a trade by trade basis, Contractor made or shall make every reasonable effort to ensure that it receives at least three competitive quotes from subcontractors for each trade component of the Project Contractor shall inform all bidders that the Owner will not be a party to any contracts for construction services executed by the Contractor and selected bidders. However, the Owner reserves the right to oversee the bidding process, and in no case will the Contractor award any subcontracts until the Owner has concurred with the selection, scope, and price of the subcontracted services. Contractor shall submit a listing of proposed subcontractors with associated breakdown of bid values to the Owner for the Owner's review. In addition, at the Owner's request, Contractor shall provide the Owner with full documentation regarding the bids or competitive quotes received by the Contractor. In no event shall such documentation be redacted or obliterated. If Contractor does not comply with this provision, the Owner may terminate this Agreement in accordance with the General Conditions. Following Owner's concurrence with the selection, scope, and price of subcontracted services, Contractor shall not make any changes in same without Owner's express written approval of the proposed changes, which approval shall be in Owner's sole discretion. Owner reserves the right to terminate this Agreement in accordance with the General Conditions if Contractor does not comply with this provision.

* * * * * * * * * * * * * * * * * * * *

IN WITNESS WHEREOF, the Parties have, by their duly authorized representatives, executed this Agreement, as of the day and year first written above.

OWNER	**CONTRACTOR**

EXHIBIT A - Lease-Leaseback Agreement

SCOPE OF WORK

Insert Data Here Project

at ***Insert Data Here*** School

The GPC for construction costs is based on the plans, specifications, drawings, and design packages prepared by ***Insert Data Here*** **[ARCHITECT]**, architects for the Owner. The detailed Scope of Work is set forth in said plans, specifications, drawings, and design packages, which are incorporated herein by this reference.

EXHIBIT C - Lease-Leaseback Agreement

Insert Data Here Project

at ***Insert Data Here*** School

The Parties hereby agree that the following document is Contractor's submission of its schedule of values, per General Conditions Section 9.2.1.A. Upon the Board's approval of this Agreement, the District will review this submission pursuant to Section 9.2.2 of the General Conditions.

[ATTACH SOV]

SITE LEASE AGREEMENT

Dated as of ***Insert Data Here***

Between

Sacramento City Unified School District

and

*****Insert Data Here*****

*****Insert Data Here*** Project**

(MPN)

(c) In accordance with the Lease-Leaseback Agreement, the term of this Site Lease shall automatically end upon such completion of the Project or termination of the Contract, with the parties' respective interests hereunder automatically ended and released, and title to the Site and Project automatically and fully vested in the Owner.

SECTION 3. Representations, Covenants, and Warranties of the Owner. The Owner represents covenants and warrants to Contractor that:

(a) The Owner has good and merchantable fee title to the Site and has authority to enter into and perform its obligations under this Site Lease;

(b) There are no liens on the Site other than permitted encumbrances;

(c) All taxes, assessments, or impositions of any kind with respect to the Site, if applicable, except current taxes, have been paid in full;

(d) The Site is properly zoned for the intended purpose and utilization of it or the Owner intends to render zoning inapplicable pursuant to Government Code section 53094;

(e) The Owner is in compliance with all laws, regulations, ordinances and orders of public authorities applicable to the Site;

(f) There is no litigation of any kind currently pending or threato GovernctTedeguladinangthe Site,oK

any lien or claim for lien or threat of a lien in favor of any governmental entity or agency as a result of any release or threatened release of any Hazardous Substance.

(h) To the extent permitted by law, the Owner shall not abandon the Site for the use for which it is currently required by the Owner and further, shall not seek to substitute or acquire property to be used as a substitute for the uses for which the Site and Project are to be maintained under the Sublease.

(i) The term "permitted encumbrances" as used herein shall mean, as of any particular time: (i) liens for general ad valorem taxes and assessments, if any, not then delinquent; (ii) this Site Lease, the Sublease, any right or claim of any mechanic, laborer, materialman, supplier, or vendor, if applicable, not filed or perfected in the manner prescribed by law, easements, rights of way, mineral rights, drilling rights, and other rights, reservations, covenants, conditions, or restrictions which exist of record as of the date of this Site Lease and which will not materially impair the use of the Site; (iii) easements, rights of way, mineral rights, drilling rights and other rights, reservations, covenants, conditions, or restrictions established following the date of recordation of this Site Lease and to which Contractor and the Owner consent in writing which will not impair or impede the operation of the Site.

SECTION 4. Representations and Warranties of Contractor. Contractor represents and warrants to the Owner that:

(a) Contractor is duly organized, validly existing and in good standing under the laws of the State of California, with full corporate power and authority to lease and own real and personal property.

(b) Contractor has full power, authority, and legal right to enter into and perform its obligations under this Site Lease, and the execution, delivery, and performance of this Site Lease have been duly authorized by all necessary corporate actions on the part of Contractor and do not require any further approvals or consents.

(c) Execution, delivery, and performance of this Site Lease do not and will not result in any breach of or constitute a default under any indenture, mortgage, contract, agreement, or instrument to which Contractor is a party or by which it or its property is bound.

(d) There is no pending or, to the best knowledge of Contractor, threatened action, or proceeding before any court or administrative agency that will materially adversely affect the ability of Contractor to perform its obligations under this Site Lease.

SECTION 5. Rental. Contractor shall pay to the Owner as and for advance rental hereunder $1.00 per year per Site, on or before the date of commencement of the term of this Site Lease. The duration of the rental is expected to be from ***Insert Data Here*** **[date]** through approximately ***Insert Data Here*** **[date]**, unless earlier terminated or otherwise agreed by the parties.

LESSOR	LESSEE
SACRAMENTO CITY UNIFIED SCHOOL DISTRICT	*****INSERT DATA HERE*****
By:_____	By: _____
Ken A. Forrest Chief Business Officer	Signature
_____	_____
Date	Print Name/President
	By: _____
	Signature
	_____
	Print Name/Corporate Secretary
	_____
	Date

DESCRIPTION OR DEPICTION OF SITE

(See attached)

SUBLEASE AGREEMENT

Dated as of ***Insert Data Here***

Between

Sacramento City Unified School District

and

*****Insert Data Here*****

*****Insert Data Here*** Project**

(MPN)

SUBLEASE AGREEMENT

*****Insert Data Here*** PROJECT**

proceeding before any court or administrative agency that will materially adversely affect the ability of Contractor to perform its obligations under this Sublease;

(e) Contractor will not mortgage or encumber the Site or the Sublease or assign this Sublease or its rights to receive Sublease payments hereunder, except as permitted herein.

SECTION 5. Construction/Acquisition.

(a) The Owner has entered into the Lease-Leaseback Agreement and the Site Lease with Contractor in order to acquire and construct the Project. The cost of the acquisition, construction, and installation of the Project is determined by the GPC as set forth in Article IV of the Lease-Leaseback Agreement.

(b) In order to ensure that moneys sufficient to pay all costs will be available for this purpose when required, the Owner shall maintain on deposit in its general or other appropriate fund, and shall annually appropriate funds sufficient to make all Sublease payments which become due to Contractor under this Sublease.

SECTION 6.

Contractor shall not under any circumstances have the right to accelerate the Sublease Payments that fall due in future Sublease periods or otherwise declare any Sublease Payments not then in default to be immediately due and payable.

SECTION 19. Non-Waiver. No covenant or condition to be performed by the Owner or Contractor under this Sublease can be waived except by the written consent of the other party. Forbearance or indulgence by the Owner or Contractor in any regards whatsoever shall not constitute a waiver of the covenant or condition in question. Until complete performance by the Owner or Contractor of said covenant or condition, the other party shall be entitled to invoke any remedy available to it under this Sublease or by law or in equity despite said forbearance or indulgence.

SECTION 20. Assignment. Without the prior written consent of Contractor, the Owner shall not (a) assign, transfer, pledge, or hypothecate this Sublease, the Project and the Site, or any part thereof, or any interest therein, or (b) sublet or lend the use of the Project or any part thereof, except as authorized by the provisions of the California Civic Center Act, Education Code Section 38130 *et seq*. Consent to any of the foregoing prohibited acts applies only in the given instance and is not a consent to any subsequent like act by the Owner or any other person. Contractor shall not assign its obligations under this Sublease with the exception of its obligation to issue default notices and to convey or reconvey its interest in the Project and Site to the Owner upon full satisfaction of the Owner's obligations hereunder; however, Contractor may assign its right, title and interest in this Sublease, the Sublease Payments and other amounts due hereunder and the Project in whole or in part to one or more assignees or subassignees at any time without the consent of the Owner. No assignment shall be effective as against the Owner unless and until the Owner is so notified in writr' wner and unrBT3lso notifeffecti9( )-4(cor

(a) Satisfactory progress of the construction of the Project pursuant to the time schedule required pursuant to the General Conditions shall have been made as determined in accordance therewith.

(b) Contractor shall also submit to the Owner (i) duly executed

(b) Contractor shall authorize, execute, and deliver to the Owner all documents reasonably requested by the Owner to evidence (i) the release of any and all liens created pursuant to the provisions of this Sublease and the Site Lease, and (ii) any other documents required to terminate the Site Lease and this Sublease.

SECTION 24. Severability. If a court of competent jurisdiction shall hold any provision of this Sublease invalid or unenforceable, such holdings shall not invalidate or render unenforceable any other provision of this Sublease, unless elimination of such provision materially alters the rights and obligations embodied in this Sublease.

SECTION 25. Entire Agreement. This Sublease, the Site Lease, the Lease-Leaseback Agreement, and the Contract Documents that make up the “Contract” constitute the entire agreement between Contractor and the Owner, and it shall not be amended, altered, or

OWNER

SACRAMENTO CITY
UNIFIED SCHOOL DISTRICT

By:_____
Ken A. Forrest
Chief Business Officer

_____
Date

CONTRACTOR

*****INSERT DATA HERE*****

By: _____
Signature

_____
Print Name/President

By: _____
Signature

_____
Print Name/Corporate Secretary

_____
Date

EXHIBIT A

SCHEDULE OF SUBLEASE PAYMENTS

The term of this sublease shall commence as of ***Insert Data Here***. Sublease payments shall be paid monthly and the total Sublease Payments made shall not exceed the amount of