
Project Status Update - (For BOC) MSR H

Project Number Project Name Project Categories Project Status Start Date Target Date Delivery Method
Architect of Record - 
Company

General Contractor - 
Company

Original Budget Current Budget
Current 
Commitments

Actuals Approved

0004-468 Alice Birney Campus Renewal (H)
Modernization / 
Renovation

02 - Pre-Design 03.01.2023 09.30.2024 Design-Bid-Build LPA Design 4,000,000.00 4,000,000.00 500,080.00 25,305.00

0510-470
C.K. McClatchy New Softball Field and 
Baseball Field Improvements (H) (2023)

Land Improvement 03 - Design 01.01.2023 10.31.2024 Design-Bid-Build Lionakis 6,000,000.00 6,000,000.00 723,000.00 270,500.00

0510-465
C.K. McClatchy Security Improvements (H) 
(2023)

Modernization / 
Renovation

04 - Construction 12.01.2022 05.01.2023 Design-Bid-Build
Warren Consulting 
Engineers

Precision 
Communications Inc.

50,000.00 209,000.00 206,931.72 48,069.82

0415-468 California Campus Renewal (H) (2023)
Modernization / 
Renovation

03 - Design 01.01.2023 11.30.2024 Lease Lease Back
JK ARCHITECTURE 
ENGINEERING

15,800,000.00 15,800,000.00 1,883,524.00 460,381.20

0415-468-1
California Roof Replacement Bldg 1 & 3A (H) 
(2023)

Modernization / 
Renovation

04 - Construction 02.14.2023 10.31.2023 Lease Lease Back
Best Contracting 
Services, INC.

2,200,000.00 2,200,000.00 1,425,800.00 1,300,425.50

0037-465
Caroline Wenzel Security Improvements (H) 
(2023)

Modernization / 
Renovation

04 - Construction 12.01.2022 04.01.2023 Design-Bid-Build KMM Services, Inc.
Precision 
Communications Inc.

50,000.00 50,000.00 23,126.11 22,313.61

460
Cesar Chavez / Edward Kemble New 
Construction (H) (2023)

New Construction 04 - Construction 05.01.2022 08.31.2025 Lease Lease Back Lionakis
BALFOUR BEATTY / 
CLARK & SULLIVAN 
(A JOINT VENTURE )

88,000,000.00 88,000,000.00 20,887,157.30 7,891,223.70

469 Concrete Work for Safety & Path of Travel (H) Land Improvement 03 - Design 01.01.2023 06.30.2024 1,000,000.00 1,000,000.00 50,900.00 0.00

466 Cybersecurity Equipment & Software (H)
Technology - 
Infrastructure

03 - Design 12.01.2022 03.31.2023 300,000.00 300,000.00 149,159.01 0.00

0117-465
Father Keith B. Kenny Security Improvements 
(H) (2023)

Modernization / 
Renovation

04 - Construction 07.01.2023 10.31.2023 Bid KMM Services, Inc.
Precision 
Communications Inc.

35,000.00 40,000.00 39,492.60 2,646.00

478
Fern Bacon Modernization & New 
Construction (H)

Modernization / 
Renovation, New 
Construction

02 - Pre-Design 07.01.2023 12.31.2026 75,000,000.00 75,000,000.00 3,876,667.50 0.00

0431-465 Fern Bacon Security Improvements (H) (2023)
Modernization / 
Renovation

04 - Construction 12.01.2022 08.15.2023 Design-Bid-Build
Warren Consulting 
Engineers

75,000.00 75,000.00 40,624.28 31,698.68

0505-465
George Washington Carver Security 
Improvements (H) (2023)

Modernization / 
Renovation

04 - Construction 12.01.2022 04.01.2023 Design-Bid-Build KMM Services, Inc. Perkins Electric, Inc. 65,000.00 65,000.00 43,217.00 6,639.20

474 Instructional Technology Refresh (H)
Technology - 
Classroom

04 - Construction 05.01.2023 09.01.2023 1,680,000.00 1,684,500.00 7,200,000.00 481,800.00 212,900.00

0242-468 Matsuyama Campus Renewal (H) (2023)
Modernization / 
Renovation
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Filter By: 
      Project Status  equals 02 - Pre-Design, 03 - Design, 04 - Construction, 05 - Close-Out
      Project Name  contains (H)
 

0272-465 Parkway Security Improvements (H) (2023)


