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LEGISLATIVE HISTORY 
 
On November 7, 2000, California voters approved Proposition 39, the Smaller Classes, Safer Schools 
and Financial Accountability Act.  Proposition 39 amended portions of the California Constitution to 
provide for the issuance of general obligation bonds by school districts, "for the construction, 
reconstruction, rehabilitation or replacement of school facilities, including the furnishing and equipping of 
school facilities, or the acquisition or lease of real property for school facilities," upon approval by 55% of 
the electorate. 
 
Education Code Section 15278 provides additional accountability measures: 
 
1. A requirement that the school district establish and appoint members to an independent citizens' 

oversight committee. 
2. A requirement that the school district expend bond funds only for the purposes described in Section 

1(b)(3) of Article XIII A of the California Constitution, and ensuring that no funds are used for any 
teacher or administrative salaries or other school operating expenses. 

3. A requirement to conduct an annual independent performance audit required by Section 1(b)(3)C of 
Article XIII A of the California Constitution. 

4. A requirement to conduct an annual independent financial audit required by Section 1(b)(3)D of 
Article XIII A of the California Constitution. 

 
 
SACRAMENTO CITY UNIFIED SCHOOL DISTRICT MEASURE Q GENERAL OBLIGATION BONDS 
 
On November 6, 2012, the electorate of Sacramento City Unified School District approved the $346 
million "Measure Q" General Obligation Bonds with greater than 55% of the qualified votes in favor.  A 
summary of the text of the ballot language was as follows: 
 

“To better prepare students for college and careers by upgrading classrooms, science labs, 
computer systems and technology; renovating heating and ventilation system; reducing costs 
through energy efficiency; improving student safety and security systems; repairing roofs, 
floors, walkways, bathrooms, electrical, plumbing and sewer systems; shall Sacramento City 
Unified School District issue $346 million in bonds with independent citizen oversight, no 
money for administrator salaries, and mandatory annual audits to guarantee funds are spent 
properly to benefit local children." 

 
 
BOND PROJECT LIST 
 
Core Academic Renovation, Modernization, Repair and Upgrade Projects 
 
Bond funds will be expended on projects to provide safe, secure and up-to-date facilities and equipment, 
to repair and replace aging infrastructure, to update school grounds, safety and security systems, to 
repair and replace plumbing, and to increase energy efficiency, and conserve resources, which projects 
would include, but not be limited to: 

 
Á Modernize, renovate, reconstruct, repair and/or upgrade classrooms, aging science labs, 

equipment and computer systems to meet current standards and support academic and career 
pathways necessary to prepare students to compete in a global economy; 

Á Repair, or replace old, leaky roofs and gutters, worn-out floors, doors, ceilings, walls, windows, 
lighting and restrooms; 
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BOND PROJECT LIST (Continued) 
 
Core Academic Renovation, Modernization, Repair and Upgrade Projects (Continued) 
 
Á Improve student safety and security systems, including lighting, fencing, gates, communications 

systems, cameras, and classroom door locks; 
Á Install energy efficient systems, such as solar photovoltaic panels, dual-pane windows, solar tube 

skylights, automatic hand dryers, and energy-efficient water heaters to reduce costs and protect the 
quality of instruction in core subjects like reading, math, science and technology; 

Á Upgrade technology infrastructure and electrical service capacity and distribution, to relieve 
overloaded electrical systems so that it can handle modern instructional technology; 

Á Repair or replace plumbing, fixtures, appliances, irrigation systems and drains with efficient 
alternatives such as low-flow fixtures and dual-flush toilets to improve water efficiency and reduce 
usage and costs; 

Á Construct, reconstruct, repair and renovate existing facilities to accommodate new or expanded 
programs as defined at specific school sites – technology center, learning labs, media center, 
health center, and other academic, college and career pathways; 

Á Repair, modernize or replace portable classrooms with permanent classrooms; 
Á Repair, upgrade and/or replace heating, ventilation, and air conditioning (HVAC) and lighting 

systems, with building code compliant energy efficient systems improving air quality and reducing 
operating costs, allowing the district to retain qualified teachers and programs; 

Á Make school site safety improvements to include repairing or replacing sidewalks, concrete and 
asphalt surfaces, including in the parking areas, the service areas, and the pick-up and drop-off 
areas and campus core areas; 

Á Make health and safety renovations and/or improvements including, but not limited to removal or 
mitigation of hazardous materials; 

Á Handicap accessibility improvements to meet current health, safety and instructional standards; 
Á Upgrade fire alarm systems, including fire safety equipment and sprinklers to make students safe in 

the event of an emergency. 
 
Authorized Sites: Authorized at all District sites, including but not limited to: American Legion Continuation 
High School, C.K. McClatchy High School, John F. Kennedy High School, Hiram W. Johnson High 
School, Kit Carson School, Luther Burbank High Schools, West Campus High School, Albert Einstein 
Middle School, and Sacramento High School Facility. 
 
 
Technology Upgrades throughout District 
 
Bond funds will be used to provide technological upgrades including: 
 
Á Upgrade instructional technology in the classroom for improved student learning; 
Á Provide and maintain up-to-date technology, data and communications software and equipment; 
Á Upgrade electrical capacity and technology infrastructure, including fiber-optics and wireless 

internet access; 
Á Improve telephone, data, video, and communications systems. 

 
Authorized Sites: These projects are authorized at all District sites. 
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BOND PROJECT LIST (Continued) 
 
Resource and Energy Conservation Improvement Projects Throughout the District (Continued) 
 
Á Acquisition of any of the facilities on the Bond Project List through temporary lease or lease-

purchase arrangements, or execute purchase option under a lease for any of these authorized 
facilities. 

Á Furnishing and equipping of existing and newly constructed, modernized or rehabilitated 
classrooms and facilities on an ongoing basis, including to replace worn, broken, or out-of-date 
furniture and equipment for all classrooms, athletic facilities and other facilities, as needed. 

Á For any project involving renovation, modernization, remodeling or rehabilitation of a building or the 
major portion of a building, the District may proceed with new replacement construction instead 
(including any necessary demolition), if the Board of Education determines that replacement and 
new construction is more practical than rehabilitation and renovation, considering the building’s 
age, condition, expected remaining life, comparative cost, and other relevant factors. 

 
The Bond Project List shall be considered a part of this ballot proposition, and shall be reproduced in any 
official document required to contain the full statement of the bond proposition.  
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47 AMS.NET INC 2/13/2014 74,238 
48 LANDMARK MODERNIZATION CONTRACTORS 8/30/2013 74,039 
49 LANDMARK MODERNIZATION CONTRACTORS 4/30/2014 70,113 
50 LANDMARK MODERNIZATION CONTRACTORS 6/13/2014 69,331 
51 TURNER CONSTRUCTION COMPANY 1/31/2014 68,563 
52 SEWARD L SCHREDER CONST INC 11/14/2013 64,056 
53 HMR ARCHITECTS 11/1/2013 63,104 
54 LANDMARK MODERNIZATION CONTRACTORS 2/7/2014 62,797 
55 APPLE INC 8/30/2013 62,336 
56 INFINITE CAMPUS INC 5/14/2014 59,935 
57 TSE-N METRO NORTH AMERICA INC DBA EYEVIEW 24 8/27/2013 58,160 
58 CUMMING CONSTRUCTION MGMT 8/31/2013 56,258 
59 HMC ARCHITECTS 3/1/2014 52,104 
60 SHOUTPOINT, INC. 4/18/2014 51,949 
61 HMC ARCHITECTS 4/1/2014 49,736 
62 CLARK & SULLIVAN BUILDERS, INC 11/22/2013 49,577 
63 APPLE INC 8/31/2013 45,335 
64 PORTABLE FACILITIES LEASING 10/14/2013 45,117 
65 CDW GOVERNMENT 8/5/2013 44,955 
66 E ROZAKIS RESTORATION 7/25/2013 43,800 
67 LINMOORE FENCING & IRON WORKS 3/18/2014 43,245 
68 SEWARD L SCHREDER CONST INC 8/30/2013 42,938 
69 INFINITE CAMPUS INC 4/11/2014 42,231 
70 HMR ARCHITECTS 9/25/2013 42,177 
71 RAINFORTH GRAU ARCHITECTS 10/31/2013 41,486 
72 CDW-G    12/5/2013 41,087 
73 HMC ARCHITECTS 11/1/2013 40,860 
74 HMC ARCHITECTS 2/1/2014 39,650 
75 NSP3 8/7/2013 38,869 
76 VIRCO MANUFACTURING CORP 8/26/2013 37,235 
77 APPLE INC 8/2/2013 37,195 
78 SEWARD L SCHREDER CONST INC 10/8/2013 36,568 
79 HMC ARCHITECTS 5/1/2014 35,525 
80 HMC ARCHITECTS 12/1/2013 35,400 
81 HMC ARCHITECTS 2/1/2014 34,705 
82 HMC ARCHITECTS 11/1/2013 33,300 
83 APPLE INC 8/29/2013 32,347 
84 HEWLETT PACKARD 11/22/2013 30,017 
85 ALLIED BUILDING PRODUCTS 8/29/2013 29,604 
86 CUMMING CONSTRUCTION MGMT 8/16/2013 26,680 
87 CUMMING CONSTRUCTION MGMT 8/16/2013 26,680 
88 DIVISION OF THE STATE ARCHITECT 8/16/2013 17,875 
89 DIVISION OF THE STATE ARCHITECT 8/16/2013 17,875 
90 MCF CONSTRUCTION SERVICES     11/21/2013 14,943 
91 COMMUNITY ARCHITECTURE 9/25/2013 11,810 
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92 OLD CASTLE BUILDING ENVELOPE 1/9/2014 10,456 
93 SHIFFLER EQUIPMENT SALES, INC 10/24/2013 8,081 
94 BEN SHULMAN CONSULTING, INC. 3/27/2014 6,675 
95 PAYROLL EXPENSE - TED WATTENBERG 5/30/2014 6,623 
96 PAYROLL EXPENSE - FARAH MCDILL 5/30/2014 4,149 
97 FERGUSON ENTERPRISES INC 11/6/2013 1,262 
98 CDW-G  10/21/2013 445 

 

 
 

 
$19,747,331 

 


